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ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 08:35:21

CONTID: C16278         ESTIMATE NO: 0001 PROG 2005

PCN: 16278-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SOUTH FORK TO SHAW CREEK PERCENT TIME:

PROJECT NO: NH 1602-116                   

US 160 SOUTH FORK TO SHAW CREEK

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/21/2008 DATE TIME STARTED 03/13/2008

14802 W. 44th AVENUE DATE LET 02/14/2008 DATE WORK BEGAN

 DATE AWARDED 02/27/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,001,319.95 PARTICIPATING $ $ 429,562.45

AWARD PROJECT AMT: 5,376,287.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
350,825.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,832.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

7.16%

5,571,757.50

429,562.45

780,387.95

770,555.61

$

$

$

$

429,562.45

0.00

429,562.45

350,825.50

780,387.95

-9,832.34

0.00

770,555.61

0.00

AMOUNT DUE 770,555.61 770,555.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 770,555.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 16278-BID    ESTIMATE RUN 06/23/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0001 08:35:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 14,236.000 0.000

SY  0.000 0.00

3.17000 0.000 0.00

202-00240  
 

0010 ROLLING 40.000 0.000

HOUR 0.000 0.00

98.57000 0.000 0.00

203-01140  
 

0015 BLADING 20.000 0.000

HOUR 0.000 0.00

125.27000 0.000 0.00

203-01500  
 

0020 BACKHOE 2.000 0.000

HOUR 0.000 0.00

136.38000 0.000 0.00

203-01510  
 

0025 COMBINATION LOADER 2.000 0.000

HOUR 0.000 0.00

174.88000 0.000 0.00

203-01594  
 

0030 *SWEEPING (WITH PICKUP BROOM) 10.000 0.000

HOUR 0.000 0.00

314.94000 0.000 0.00

203-01622  
 

0035 *EROSION LOG (12 INCH) 400.000 0.000

LF  0.000 0.00

4.46000 0.000 0.00

208-00002  
 

0040 *SILT FENCE 400.000 0.000

LF  0.000 0.00

1.31000 0.000 0.00

208-00020  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,049.79000 0.000 0.00

208-00100  
 

0050 *EROSION CONTROL SUPERVISOR 155.000 0.000

HOUR 0.000 0.00

99.73000 0.000 0.00

208-00205  
 

0055 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,574.68000 0.000 0.00

212-00006  
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PCN: 16278-BID    ESTIMATE RUN 06/23/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0001 08:35:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE STRAW) 0.500 0.000

ACRE 0.000 0.00

1,889.62000 0.000 0.00

213-00004  
 

0065 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

213-00061  
 

0070 AGGREGATE BASE COURSE (SPECIAL) 2,792.000 0.000

TON 0.000 0.00

25.86000 0.000 0.00

304-09014  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 0.000

SY  0.000 0.00

55.43000 0.000 0.00

403-00721  
 

0080 *FURNISH HOT MIX ASPHALT 4,623.000 0.000

TON 268.940 19,890.80

73.96000 268.940 19,890.80

403-09500  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) 36,929.000 0.000

TON 0.000 0.00

33.99000 0.000 0.00

403-34701  
 

0085 MATERIAL ALLOWANCE HOT MIX ASPHALT AGGREGATES 0.000

TON 36,929.000 350,825.50

9.50000 36,929.000 350,825.50

0090 *HEATING AND REMIXING TREATMENT  (SPECIAL) 184,895.000 0.000

SY  30,398.000 237,408.38

7.81000 30,398.000 237,408.38

405-00101  
 

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,588.000 0.000

TON 0.000 0.00

529.09000 0.000 0.00

411-03355  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 16,146.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0105 *ASPHALT REJUVENATING AGENT 9,249.000 0.000

GAL 0.000 0.00

3.15000 0.000 0.00

411-90010  
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PCN: 16278-BID    ESTIMATE RUN 06/23/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0001 08:35:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MOBILIZATION 1.000 0.000

L S 0.250 101,817.73

407,270.91000 0.250 101,817.73

626-00000  
 

0115 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,925.00

7,700.00000 0.250 1,925.00

626-01000  
 

0120 *PAVEMENT MARKING PAINT 700.000 0.000

GAL 94.000 5,851.50

62.25000 94.000 5,851.50

627-00001  
 

0125 *EPOXY PAVEMENT MARKING 700.000 0.000

GAL 0.000 0.00

57.74000 0.000 0.00

627-00005  
 

0130 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

581.000 0.000

SF  0.000 0.00

12.60000 0.000 0.00

627-30324  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30329  
 

0140 *FLAGGING 5,000.000 0.000

HOUR 208.500 4,597.43

22.05000 208.500 4,597.43

630-00000  
 

0145 *PILOT CAR OPERATION 480.000 0.000

HOUR 69.500 2,334.51

33.59000 69.500 2,334.51

630-00001  
 

0150 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 3.000 283.44

94.48000 3.000 283.44

630-00007  
 

0155 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 9.000 4,251.60

472.40000 9.000 4,251.60

630-00012  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 0.000

EACH 4.500 118.08

26.24000 4.500 118.08

630-80341  
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PCN: 16278-BID    ESTIMATE RUN 06/23/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0001 08:35:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 0.000

EACH 11.500 482.89

41.99000 11.500 482.89

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 104.98

52.49000 2.000 104.98

630-80343  
 

0175 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,724.05

4,724.05000 1.000 4,724.05

630-80355  
 

0180 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

630-80360  
 

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

630-80363  
 

0190 *TRAFFIC CONE 300.000 0.000

EACH 50.000 315.00

6.30000 50.000 315.00

630-80380  
 

0195 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,259.75000 0.000 0.00

630-80510  
 

0200 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0210 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 188,781.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0215 F/A FUEL COST ADJUSTMENT 70,000.000 0.000

F A 14,987.060 14,987.06

1.00000 14,987.060 14,987.06

700-70016  
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PCN: 16278-BID    ESTIMATE RUN 06/23/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0001 08:35:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ON-THE-JOB TRAINEE 768.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 153,883.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $749,917.95 749,917.95CURRENT AMT 5,969,419.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.950 14,630.00

15,400.00000 0.950 14,630.00

620-00002  
 

0250 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.950 12,540.00

13,200.00000 0.950 12,540.00

620-00012  
 

0255 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,300.00

3,300.00000 1.000 3,300.00

620-00020  
 

CAT 0400 $30,470.00 30,470.00CURRENT AMT 31,900.00 $$

PROJECT TOTAL 780,387.95 $ 780,387.95CURRENT AMT 6,001,319.95 $$


